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CONTRACT INWgECTION REPORT

T0:
|18 Qotohor 1967
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL

ESTIMATED COMPLETION DATE

50 Hoverbor 1967

NAME OF CONTRACTOR

X 1 Declass Review by NGA.

Prototype Development Wide Print Streightener

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves ‘o FUNDS ves [Jne IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
. REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF work compLeTed - JGO% DITIONAL FUNDS INVOLVED.

PER &NT OF FUNDS EXPENbED . i@g%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END I1TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? @ YES D NO (If yes, give detoils on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES B NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

1S THIS AN INCENTIVE CONTRACT @A ves 0 wo NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

D cosT D AWARD PERFORMANCE D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
F

EE
OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. AVERAGE

3. VERY GOOD 6, [:] MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DEL!VERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | poEs not , DOES NOT
ITEM REC'D | " appLy ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END IITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
o ,
‘ 3 Getober 1907

SIGNATURE OF INSPECTOR IDIVISION
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it was penticned in the last Imspoction Roport that ¢he feed tray
was only 30 inches wide and consequently wider prints (30 1/8Y) were
not casily fed inte the machine. The contvsctor has since widened the
gray o awout 30 §/3v.

The contractor dolivered the print straightener on 17 July 1967.
Several problens become ovident after ruwmiog the eguipoent for several
hours. When the belt becssw satursted with water it stiffencd and required
‘wore powey to run. The drive systes bBegan to slip vhen the beolt was
ssturated. The contractor veplaced this belt with a thinner one and this
has aspparently solved the problen. The contyactor slso furnished a guide
to aklow the prints to be fed into the straightenor with less difficulty.

The Equipnent Performance Staff informed ne that they plan to pevforn
an acceptance test of the equipnent within the ponth of Octeber.
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